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DoDI 5000.02 

Á DoDI 5000.02 was reissued on January 7, 2015 

Á Cancels Interim DoDI 5000.02 

Á USD(AT&L) Transmittal Letter sent to All Acquisition 
Workforce Members 

ÅImplements many of the policies and practices included in the 
Better Buying Power initiatives 

ÅMaximum latitude to tailor 

ÅModels are a start point 

ÅContinuous process improvement 

Á Document is posted on DAU and DTIC websites 
Åhttp://www.dtic.mil/whs/directives 
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DoDI 5000.02 Changes 

LEGEND: Color Code Indicates the Degree of Change of Each Section 

BlackðLittle Change               BlueðModerate Change                RedðExtensive Change 

Á Instruction (Basic Process Description) 

Á Enclosures 

 1.  Acquisition Program Categories and Compliance Requirements 

 2.  Program Management 

 3.  Systems Engineering 

 4.  Developmental Test and Evaluation (DT&E) 

 5.  Operational and Live Fire Test and Evaluation (OT&E and LFT&E) 

 6.  Life-Cycle Sustainment* 

 7.  Human Systems Integration (HSI) 

 8.  Affordability Analysis and Investment Constraints 

 9.  Analysis of Alternatives (AoA) 

10. Cost Estimating and Reporting 

11. Requirements Applicable to All Programs Containing Information Technology (IT) 

12. Defense Business Systems (DBS) 

13. Rapid Fielding of Capabilities*                                           * Title Changed 
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Presentation of the Acquisition Strategy (AS) in Table 2 

Reformatted 

Table revised to show alignment of selected statutory requirements with the AS.  

All of these requirements are addressed in the AS. 
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Streamlined Clinger-Cohen Act (CCA) 

Compliance  
ENCLOSURE 11 

3. CCA COMPLIANCE 

 a. é the DoD Component will not award a contract for the 

applicable acquisition phase until: 

     (1)  The sponsoring DoD Component or program 

manager has satisfied the applicable acquisition phase-specific 

requirements of the CCA as shown in Table 9 in Enclosure 1 of 

this instruction; and 

      (2)  The Program Manager has reported CCA 

compliance to the MDA and the DoD Component Chief 

Information Officer (CIO), or their designee. 

 b.  The Component CIO, é , will record the CCA 

compliance in the DITPR upon program initiation and at 

subsequent major decision points, and in the AIR, as required. 

 c.  é  To report compliance, the Program Manager will 

prepare a table similar to Table 9 to indicate which documents 

demonstrate compliance with the CCA requirements.  DoD 

Component CIOs, or their designee, will use the documents 

cited in the table prepared by the Program Manager to assess 

and confirm CCA compliance. 

ENCLOSURE 1 

Note From Table 2:  STATUTORY for all programs that acquire 

information technology (IT); Regulatory for other programs.  

See section 3 in Enclosure 11 for amplifying guidance.  A 

summary of required actions is in Table 9 in this enclosure.  

The Program Manager will report CCA compliance to the MDA 

and the Component CIO or designee.  For IT programs 

employing an incremental development model (i.e., Model 3), 

the Program Manager will report CCA compliance at each 

Limited Deployment Decision Point. 

ENCLOSURE 1 
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Accommodating Changes to the  

Acquisition Strategy 

Per USD(AT&L): 

é Acquisition Strategies are baseline plans for the execution of the program and 

should be prepared and submitted in time to obtain approval to support more 

detailed planning and the preparation of Requests for Proposal.  The Acquisition 

Strategy is an approved plan; it is not a contract.  Minor changes to the plan 

reflected in the Acquisition Strategy due to changed circumstances or increased 

knowledge are to be expected and do not require MDA pre-approval.  Major 

changes, such as contract type or basic program structure, do require MDA 

approval prior to implementation.  All changes should be noted and reflected in an 

update at the next program decision point or milestone. é 
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New Policy for Cloud Computing 

ENCLOSURE 11 

 
9.  CLOUD COMPUTING.  Cloud computing services can deliver more efficient IT 

than traditional acquisition approaches.  Program managers will acquire DoD or non-

DoD provided cloud computing services when the business case analysis 

determines that the approach meets affordability and security requirements.  

Program managers will ensure that cloud services are implemented in accordance 

with Defense Information Systems Agency (DISA) provided Cloud Computing 

Security Requirements Guidance; and will only use cloud services that have been 

issued both a DoD Provisional Authorization by DISA and an Authority to Operate by 

their Component's Authorizing Official.  In addition, non-DoD cloud services used for 

Sensitive Data must be connected to customers through a Cloud Access Point that 

has been approved by the DoD CIO.  Program managers report cloud service 

funding investments through the submission of the Office of Management of Budget 

(OMB) Exhibit 53 in accordance with OMB Circular A-11(Reference (c)). 
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Acquisitions of Services 

ÁEnclosure 9 of the 2008 DoDI 5000.02 remains 

applicable to Acquisitions of Services 

ÁNew DRAFT DoDI 5000.xx for Services in Final 

Review 

ÁDoDI 5000.02 is applicable to IT Services that 

achieve the MAIS threshold 
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Continuous Improvement 

ÁLegislative Proposals 

ÁFY 2015 National Defense 

Authorization Act Implementation 

ÁImmediate Actions Resulting from  

Better Buying Power (BBP) 3.0 

ÁDocument Outlines 

ÁDefense Acquisition Guidebook (DAG) 

Á. . .  and more 
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FY15 NDAA Requirements Applicable to the Acquisition 

System 

ÁNDAA signed too late to be incorporated in DoDI 5000.02 without additional 

coordination 

ÁPriority was to get the final DoDI 5000.02 to the community 

ÁFY 15 NDAA requirements include: 

 

 

 

 

 

 

 

 

 

 

§  213.  Revision Of Requirement For Acquisition Programs To Maintain Defense Research Facility Records.  

Removes statutory direction to make any position paper by a Defense research facility be made a part of the records 

§  801.  Modular open systems approaches in acquisition programs. Requires IT programs to include open 

systems approaches to the maximum extent possible or to provide written justification in the contract file detailing why 

not used, and defines open  systems approach. 

§  802.  Recharacterization of changes to MAIS programs.  Amends 10 USC 2445c: Changes MAIS failure to 

achieve FDD within 5 years after Milestone A from ñCriticalò change to a ñSignificantò change. 

§  803.  Amendments relating to defense business systems.  Defines ñbusiness process mapping,ò and makes it a 

required component of BPR.  DBS now exclude commissary systems, exchange systems, or other systems for MWR 

using non-appropriated funds. 

§  816.  Restatement and revision of requirements applicable to multiyear defense acquisitions to be 

specifically authorized by law.  Reviewed by DCAPE; appears to be minor procedural changes. 

§  831.  Chief Information Officer authority enhancements.  Requires the DoD CIO to certify that IT investments 

adequately implement incremental development. 

§  901. Reorganization of the Office of the Secretary of Defense and Related Matters.  Effective 2/1/17, creates 

USD(Business Management and Information); the USD(BMI) is the CIO.  Enacts 10 USC 142 about the CIO; 

disestablishes the DBSMC;  assigns DBSMC duties to the IRB; and creates new ASD(Energy, Installations, and 

Environment) 

* Unless otherwise noted, all requirements are effective 12/19/2014 (P.L. 113-291) 
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Contractual Services Guidance for FY 2015 

Á ASN FMC and ASN RDA joint memo issued on Oct 17, 2014 

Á Highlights: 

ÅPEO Reviews: PEO will continue to include contractual service plans and 
execution in their PEO reviews. 

ÅService Requirements Review Boards (SRRB): Requires the establishment of a 
review board process and used to vet contractual services requirements. 

ÅObject Class Codes: Establish a process to include a Product Service Code on 
the funding action in the description of work. 

ÅAnnualized Funding Policy: Funds for contractual services in investment 
accounts not executed in the first year of availability of the account will require 
approval of the commandôs SRRB.   
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Services Requirements Review Boards 

Á 9 Key Area Focus: 

ÅRequirements Definition 

ÅRequirements Validation 

ÅMarket Research 

ÅContract Administration 

ÅCompetition 

ÅContract Type 

ÅSpend 

ÅTripwires 

ÅContracting Activity 

Á Periodicity: 

ÅAnnually, but it is recommended that reviews be conducted at least every 6 
months 
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Services Requirements Review Boards 

Á Review Chair and Participants: 

ÅChaired at a level consistent with responsibility and ownership of requirements 

ÅChair specifies the level of participation as deemed appropriate 

ÅMeeting minutes and action items shall be recorded and submitted to 
DASN(AP) 

Á Guidelines: 

ÅAll service contracts will be reviewed in the Services Requirements Review 

ÅReview info will be part of the annual Services Acquisition Health Assessments 
conducted by DASN(AP) 

ÅDASN(AP) will spot check service contracts during the Health Assessments 
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Topics of Interest at DASN(AP) Level 

Á SYSCOM Contracting Process Timelines and Performance Metrics 

Á SYSCOM Contracting Workforce Health and Hiring 

Á MAC Contracting Metrics 

Á Ethics 



Questions? 

Dist Statement 


